ELM STREET 8,538’
MILL & OVERLAY

ALDEN AVENUE 311"—-_____
MILL & OVERLAY =
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NORTH MAIN STREET 1,674’
MILL & OVERLAY
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NORTH MAIN STREET 506'——M

PREVENTATIVE MAINTENANCE
HIGH STREET 1,383’

RECLAMATION

PEARL STREET 2,483' ROUTINE MAINTENANCE
448' MILL & OVERLAY

2016

TAYLOR ROAD 2,308' OVERLAY
1,191' MILL & OVERLAY

FRESHWATER BOULEVARD 5,770’
MILL & OVERLAY

PALOMBA DRIVE SOUTHBOUND ONLY 3,545’
MILL & OVERLAY

RAFFIA ROAD 3,317' MILL & OVERLAY
1,600' ROUTINE MAINTENANCE

POST ROAD 1,331'
RECLAMATION

2015

POST OFFICE ROAD 376’
MILL & OVERLAY

POST OFFICE ROAD 4,199’
RECLAMATION

POST OFFICE ROAD 376" S
MILL & OVERLAY

POST OFFICE ROAD 738’
PREVENTATIVE MAINTENANCE

ELM STREET 589’
MILL & OVERLAY
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WEYMOUTH ROAD 4,303 """ LEGEND
MILL & OVERLAY
5 = 2015 CONSTRUCTION YEAR
e 2016 CONSTRUCTION YEAR
2017 CONSTRUCTION YEAR
———— 2018 CONSTRUCTION YEAR
) 2019 CONSTRUCTION YEAR
STEELE ROAD 1,871 “STEELE ROAD 2,001
RECLAMATION MILL & OVERLAY
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